
 

FMSIB Quarterly Project Report for 2013 – September 

   FMSIB PROJECT #  71 

Agency Name and Project Title 
City of Walla Walla 
Myra Road at The Dalles-Military Road 

Project Description 
 

This project will remove the last remaining barrier to efficient traffic (primarily 
freight) flow between SR 12 and SR 125 in Walla Walla.  The intersection of 
The Myra Road/Dalles Military Rd./SE12

th
 Street will be lowered from SR 

125 to the Villages of Garrison Creek Way.  Two lanes in each direction will 
be provided on Myra Rd. 
 

 

Contractor 
Culbert Construction, Inc. 

 

Recent Progress:  Construction began on July 8, 2013. All grading and underground utility work is nearing completion.   

Schedule and Scope changes:  
Project is scheduled to be completed and open to traffic in December 2013 pending weather.  
State funds will be utilized for:    

TIB and STPUS funds for PE and construction. TIB funds for ROW. FMSIB for construction 

Environmental Impacts / Compliance  
NEPA ECS has been reviewed and approved by FHWA and 
WSDOT. 

Federal fund Impacts:   
Federal funds will be used for design and the construction phase of 
the project.  

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

 4/13  

RW Complete  4/13  

Private Utility (Power) 
Relocation 

 5/13  

Site Prep 
Demolitions (M1 & P1) 

 7/13  

Groundbreaking  7/13  

Open to Traffic 12/13   

 

 
Project Cost 

Summary: 

PE (incl. final design) 

Right-Of-Way 

CE 

Const. Other 

Construction 

TOTAL 

 
Dollars in  
millions 

 

$0.590M 

$0.187M  

$0.336M 

$0.250M 

$2.771M 

$4.134 M 

 
Percent 
of total 

 
14.3% 

4.5% 

8.1% 

6.1% 

67.0% 

100% 

2013-2015 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

  9/12 
  

 $      

  12/12  $   
 

 $      

  3/13  $   
 

 $   

 
6/13  $  60,000 

 
 $ 

 
9/13  $  100,000 $   54,579.06  $   54,579.06 

 
12/13  $  340,000  $   445,420.94  $ 

 
3/14  $  $  $ 

TOTAL    $  500,000  $  500,000  $   

Carry-over 11-13    $  500,000  $  500,000  $   

Total 13-15    $  500,000  $  500,000  $   

GRAND TOTAL    $  500,000  $  500,000  $   

     
 

Agency Contact Information: Mike Laughery, P.E., Civil Engineer, 509-527-4537, mlaughery@ci.walla-walla.wa.us 

Freight Mobility  
Strategic Investment Board 


